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1.0 INTRODUCTION 

This seventieth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil Recovery Corporation (NORCO).  The refinery has been sold to Lazarus Texas Refining I, 
LLC (Lazarus) and Lazarus is completing the Removal Action. 
 
This Monthly Progress Report and subsequent reports will address activities associated with 
both of the orders. 
 
The next monthly progress report, covering June, 2012 will be submitted on or before July 10, 
2012. 

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 

 
During May the focus of activities was the implementation of the TCEQ permitted irrigation 
system to allow the discharge of fluid from Tank 26.  Provide as Figure 1 is an above ground 
storage tank map of the facility.  Specifically the activities were performed during May: 
 
 

 Continued accumulating fiberglass insulation, segregating metal and removing brush in 
the former Tank 10 area of the site. 
 

 Began removal of oil sludge in Tank 12 and encountered a hard heel on the tank floor, 
which affected progress while cleaning the tank. 

 
 Completed the removal of water, oil and sludge in Tank 12. 

 
 Completed cleaning Tank 12. 

 
 Visually inspected Tank 12 and evaluated several options to repair Tank 12. 

 
 Installed the door sheet on Tank 12. 

 
 Completed repairs to Tank 12 for temporary use for the treatment of water and 

centrifuging of tank bottoms.  
 

 Began transferring water from frac tanks into Tank 12 for treatment.  
 

 Set up hoses to transfer water from Tank 26 into Tank 15. 
 

 Continued cleaning the area around the guard office at the refinery entrance. 
 

 Continue the cleaning debris from Unit 1. 
 Began cleaning brush, metal, and fiberglass insulation from areas below the north 

pipeline rack. 
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 Installed piping for construction of the irrigation field. 

 
 Repaired facility roads and firewalls. 

 
 Segregated metal and tires at its offsite properties. 

 
 Began procuring services for the cleaning of Tank 16. 

 
 Planned to inspect the butane tank to store process liquids from Unit 1 as it is 

dismantled. 
 

 Cleaned debris along the fence line of the site. 
 

 Patched a leaking pipe discovered at the pipe rack. 
 

 Sheared and cleaned 75% of the external floating roof from Tank 30. 
 

 Received positive laboratory test results for asbestos in debris located north of Process 
Area #1. 

 
 Requested Anchor Industrial Services prepare an asbestos abatement plan to survey, 

identify and remove the material that contains asbestos at the site. 
 

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from 
all of the above ground tanks and disposed via deep well injection at Texas Molecular.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the 
above ground storage tanks was measured at 6,844,094 gallons.  Apparently due to holes in the 
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been 
disposed of than was originally measured.    
 
A compilation of hazardous liquid waste disposal is included as Table 1.  
 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

 
There are no activities to report for the month of May. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

Modifications to the irrigation system were discussed with the TCEQ. 

4.0 COMMUNITY RELATIONS 

The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  Information can be found by going to www.epaosc.net and selecting web sites, then 
Region 6 and then the Falcon Refinery Site. 
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5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

Lazarus is now the owner of the site and is performing the Removal Action. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months includes: 

 
 Implement Removal Action Work Plan Addendum No.3; 
 Cleanout of tanks 7, 16, 30 and the butane tank; 
 Initiation of discharge irrigation system; and 
 Continued site maintenance. 

6.2 RI/FS Work projected for the next two months includes: 

 Assisting the EPA in any way with the RI/FS. 

7.0 LABORATORY / MONITORING DATA 

There were no analytical results this reporting period. 
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Table 1.  Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr.  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
  April-08 18,695   
  May-08 25,349   
  June-08 0   
  July-08 250,475   
  August-08 331,248   
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  September-08 67,923   
  October-08 0   
  November-08 0   
  December-08 0   
  January-09 0   
  February-09 0   
  March-09 0   
  April-09 0   
  May-09 0   
  June-09 0   
  July-09 0   

  Total 7,774,721   
 

Table 2.  Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal 
Company        

4614 Agnes St    
Corpus Christi, TX 361-884-4071 None David  

      
  RECYCLED METAL   

      
  Month Volume (lbs)   

  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site. The powder was disposed of properly and the metal went to salvage.  
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Table 3.  Contaminated Soil and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 
Robstown, TX 361-387-3518 TXD069452340 

Glenda 
Felkner 

      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 

Table 4.  Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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